COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 07/ 2018

ESTI MATE SUMVARY 16: 03: 02
CONTI D C21744 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21744-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TIME ALLOW 9/21/2018 FI XED COVPLETI ON DAl
US 160 WOLF CREEK PASS RSA PERCENT TIME: 123.64 ORI G TIME ALLOW 8/24/2018 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP1602- 164
US 160 WOLF CREEK PASS RSA
NAME OF ROAD:
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 17/ 2018 DATE TI ME STARTED 06/04/2018
4 | NVERNESS COURT E, SUI TE 250 DATE LET 03/ 15/ 2018 DATE WORK BEGAN 06/ 04/2018
DATE AWARDED 04/ 23/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/09/2018 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 06/04/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,672, 146.90 PARTI Cl PATI NG $ 768, 353. 72 $ 230, 249. 61
AWARD PRQJECT AMI: $ 1,666, 197. 47 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 45. 95% TOTAL EARNI NGS 768, 353. 72 230, 249. 61
FUNDS AVAI LABLE: $ 903, 793. 18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 768, 353. 72 230, 249. 61
TOTAL CLAI M5 $ 0.00 RETAI NAGE -20, 730. 10 -6, 907. 48
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 747, 623. 62 223,342.13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 747, 623. 62 223,342.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 223,342.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21744-BID ESTI MATE RUN 11/ 07/ 2018
PRQJECT: NHPP1602- 164 ESTI MATE NO 0004 16: 03: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 759. 000 759. 000
Sy 0. 000 0.00
14. 80000 759. 000 11, 233. 20
0010 202-00240 *Renpval of Asphalt Mat (Pl aning) 7, 706. 000 0. 000
SY 7,706. 000 34,599. 94
4. 49000 7, 706. 000 34,599. 94
0015 202-00250 *Renoval of Pavenent Marking 2,216. 000 0. 000
SF 1, 569. 000 3, 263.52
2.08000 1, 569. 000 3,263.52
0020 202-00810 Renoval of Ground Sign 14. 000 0. 000
EACH 0. 000 0. 00
124. 23000 0. 000 0.00
0025 202-00821 Renoval of Sign Panel 14. 000 0. 000
EACH 1.000 84.94
84. 94000 1. 000 84.94
0030 203-00060 Enbanknment Material (Conplete In Place) 307. 000 0. 000
cY 0. 000 0. 00
45. 39000 0. 000 0.00
0035 203-00400 Rock Excavation 10. 000 0. 000
cY 0. 000 0.00
421. 78000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
142. 41000 0. 000 0.00
0045 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
325. 87000 0. 000 0. 00
0050 206-00000  Structure Excavation 233. 000 179. 000
CcY 54. 000 1, 864. 62
34. 53000 233. 000 8, 045. 49
0055 206- 00100 Structure Backfill (Cass 1) 94. 000 0. 000
cY 0. 000 0.00

63. 30000 0. 000 0. 00



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21744-BI D ESTI MATE RUN11/07/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0004 16: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 207-00310 St ockpil e Wetl and Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
179. 07000 0. 000 0. 00
0065 208- 00002 *Erosi on Log Type 1 (12 Inch) 400. 000 360. 000
LF 0. 000 0. 00
9. 41000 360. 000 3, 387.60
0070 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
4.91000 0. 000 0. 00
0075 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 735. 54000 1.000 1,735.54
0080 208-00051 *StormDrain Inlet Protection (Type I) 175. 000 175. 000
LF 0. 000 0. 00
17.91000 175. 000 3,134.25
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0090 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
124. 50000 0. 000 0. 00
0095 208-00207 *Erosi on Control Management 20. 000 12.000
DAY 4.000 1, 129. 40
282. 35000 16. 000 4,517.60
0100 210-00815 Reset Sign Panel 7.000 0. 000
EACH 2.000 4,104.54
2,052. 27000 2.000 4,104.54
0105 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 892. 97000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 0.500 0. 000
ACRE 0. 000 0. 00

5, 985. 91000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

250- 00010

0130

250- 00050

0135

250- 00120

0140

250- 00200

0145

250- 00210

0150

250- 00220

0155

304- 06007

0160

403- 00720

0165 403-00721

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Moni toring Techni ci an

Mat eri al

Sanpling and Delivery

Mat eri al

Handl i ng (St ockpile)

Sol i d Waste Di sposal

Hazar dous Waste Di sposal

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 500
ACRE
1, 842. 05000
100. 000
LB
7. 03000
1. 000
LS
6, 134. 54000
8. 000
HOUR
264. 82000
2.000
EACH
105. 30000
0. 000
cy
7. 71000
0. 000
cy
134. 61000
0. 000
cy
376. 82000
40. 000
cy
87. 69000
873. 000
TON
198. 01000
72.000
sy

26.52000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

37. 000
2.000
39. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN11/07/2018

6,134

210

175.

.00

.00

54

.00

60

.00

.00

.00

38

.00

.00

16: 03: 02

AMOUNT

6,134

210

3,419

.00

.00

54

.00

60

.00

.00

.00

91

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 604-00505

0175 606-00716

0180 606-01370

0185 606-01390

0190 607-11525

0195 607-60620

0200 608-01550

0205 613-00200

0210 613-07026

0215 613-10000

0220 613-50375

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

Inlet Type D (5 Foot)

Cuardrail Type 7 (Style CA) (Special)

*Transition Type 3G

*End Anchorage Type 3K

*Fence (Plastic)

*Road Closure Gate

Pl ace Asphalt MI1ings

*2 Inch Electrical Conduit

*Pull Box (16"x24"x12")

*Wring

*Sol ar Col | ection System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 343. 51000
377. 000
LF
395. 68000
1. 000
EACH
4, 680. 00000
1. 000
EACH
4, 368. 00000
90. 000
LF
4. 04000
1. 000
EACH
12, 064. 00000
490. 000
sy
9. 76000
30. 000
LF
124. 80000
2.000
EACH
1, 040. 00000
1. 000
LS
52, 000. 00000
3. 000
EACH

52, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

130. 000
232.000
362. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

90. 000
0. 000
90. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/07/2018

91, 797

12, 064

1,040

.00

76

.00

.00

.00

00

.00

.00

00

.00

.00

16: 03: 02

AMOUNT

143, 236

363.

12,064

1, 040

.00

.00

.00

60

00

.00

.00

00

.00

.00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 00025

614- 00027

614-00028

614- 00612

614- 00615

614- 01575

614-01578

614- 03001

614-03002

614-10139

614-72740

21744

21744-BID
NHPP1602- 164

ROADWAY

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Sign Panel (Cass I) (Install Only) 70. 000
SF
11. 83000
Sign Panel (Cass Il) (Install Only) 213. 000
SF
32. 70000
*Sign Panel (Class Il1) (Install Only) 1, 062. 000
SF
30. 56000
Steel Sign Post (W6x12) 180. 000
LF
52. 29000
Steel Sign Post (W 6x15) 58. 000
LF
68. 85000
Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 11. 000
LF
22.20000
Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000
EACH
305. 31000
Concrete Footing (Type 1) 13. 000
EACH
1, 131. 19000
Concrete Footing (Type 2) 3. 000
EACH
1, 141. 39000
*Radar Speed Display Sign (LED) 0. 000
EACH
15, 704. 00000
*Bl ank Qut Sign(LED)(Single Faced) 2.000
EACH

19, 260. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
47.000
47.000

0. 000
924. 000
924. 000

0. 000
0. 000
0. 000

0. 000
42.000
42.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN11/07/2018

1,536

28, 237

2, 891.

.00

90

44

00

70

.00

.00

.00

.00

.00

.00

16: 03: 02

AMOUNT

1,536

28, 237

2, 891.

14,705

3,424

.00

90

44

.00

70

.00

.00

47

17

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 614-72871

0285

614- 72880

0290

614- 80000

0295

614- 80385

0300

614- 86106

0305

624-29024

0310

625- 00000

0315

626- 00000

0320

626-01104

0325

627-00013

0330 627-00013

21744

21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Loop Detector Wre (Prefab) Special

*Traffic Signal

*Fl ashi ng Beacon

*Runble Strip

*Tel emetry (Field)(lnstall

Only)

24 Inch Drainage Pipe (Cass 9)

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Inlaid)

Vehicle Detector Anplifier (Loop Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

360. 000
LF
14. 47000

1. 000
EACH
3, 640. 00000

8. 000
EACH
1, 092. 00000

75, 325. 000
LF
0. 21000

3. 000

5, 408. 00000

120. 000
LF
66. 09000

1. 000

31, 200. 00000

1. 000
LS
128, 917. 08000

1.000

LS
1, 976. 00000
414. 000

GAL
38. 30000
832. 000

GAL

103. 38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
360. 000
360. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

0. 660
0. 000
0. 660

0. 600
0. 000
0. 600

0. 860
0. 000
0. 860

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN11/07/2018

5,209

20

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 03: 02

AMOUNT

5, 209

7,930

20, 592

77, 350

1, 699.

20

.00

.00

.00

.00

80

00

25

36

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 627-00013

0340

627-01010

0345

627- 30205

0350

627-30210

0355

630- 00000

0360

630- 00007

0365

630- 00012

0370

630- 80335

0375

630- 80341

0380

630- 80342

0385 630-80344

21744

NHPP1602- 164

21744-BID

| TEM
DESCRI PTI ON

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Preformed Pl astic Paverment Marking (Type I)(Inlaid)

*Ther nopl asti ¢ Pavenment Marking (Wrd- Synbol)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46. 000
GAL
34. 32000
1, 595. 000
SF
11. 98000
556. 000
SF
19. 98000
14. 000
SF
12. 48000
1, 447. 000
HOUR
26. 00000
32.000
DAY
156. 00000
77.000
DAY
618. 80000
2.000
EACH
156. 00000
9. 000
EACH
10. 40000
44. 000
EACH
20. 80000
101. 000
SF

31.20000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
46. 000
46. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 084. 000
. 750

1, 446. 750

26. 000
6. 000
32. 000

63. 000
14.000
77.000

1. 000
0. 000
1.000

1.500
0. 000
1.500

18. 000
3. 000
21. 000

50. 500
0. 000
50. 500

Page 8

ESTI MATE RUN11/07/2018

1,578

9, 431.

936.

8, 663

62

72

.00

.00

.00

50

00

20

.00

.00

40

.00

16: 03: 02

AMOUNT

1,578

37,615

4,992

47, 647

156.

15

436.

1,575

72

.00

.00

.00

50

00

60

00

60

80

60



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80360

0400

630- 80364

0405

630-80370

0410

630- 80380

0415

630- 80393

0420

630- 80511

0425

630- 85010

0430

700- 70010

0435 700-70011

C21744
21744-BID
NHPP1602- 164

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Concrete Barrier (Tenporary)

*Traffic Cone

*St ackabl e Verti cal

Panel s

*Mbbi | e Pavenent

Mar ki ng Zone

I npact Attenuat or

(Tenpor ary)

F/ A M nor Contract Revisions

F/ A Partnering

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
5, 720. 00000
53. 000
EACH
20. 80000
20. 000
EACH
41. 60000
948. 000
LF
43. 35000
100. 000
EACH
1. 04000
32.000
EACH
20. 80000
0. 500
LS
2, 600. 00000
0. 000
EACH
2, 640. 94000
100, 000. 000
FA
1. 00000
0. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

21.

10.
. 000
10.

474

50.
. 000
50.

16.

. 000
. 000
. 000

500

. 000
26.

500

000

000

000

. 000
474

000

000

000

000

. 000
16.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN11/07/2018

104

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 03: 02

AMOUNT

11, 440

551.

416

20, 547

52

332.

00

20

00

90

00

80

.00

.00

.00

.00



CONTI D: C21744

PCN: 21744-BID

PRQIECT NHPP1602- 164

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 700-70023 F/ A On-The-Job Trai nee

CAT NOO0300 SIGN-O09-K

0450 202- 00805 *Rermoval of Overhead Sign Structure

0455 503-00042 Drilled Caisson (42 Inch)

0460 614-32900 *Monot ube Overhead Sign Cantilever (Instal
CAT NO0301 SIGN-N-09-F

0465 503-00054 Drilled Caisson (54 Inch)

0470 614-42500 *Monot ube Overhead Sign Bridge (Install Only)
CAT NO0302 SIGN-N-09-G

0475 202-00805 *Renpoval of Overhead Sign Structure

0480 503-00054 Drilled Caisson (54 Inch)

0485 614-42500 *Monot ube Overhead Sign Bridge (Install Only)

Only)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 1,435,303.62$
1. 000 0. 000
EACH 1. 000
8, 292. 25000 1. 000
16. 000 16. 000
LF 0. 000
1, 379. 39000 16. 000
1. 000 0. 000
EACH 1. 000
6, 196. 12000 1. 000
CAT 0300 CURRENT AMT  $ 36,558.61%
44. 000 44.000
LF 0. 000
1, 470. 22000 44.000
1. 000 0. 000
EACH 1. 000
16, 632. 10000 1. 000
CAT 0301 CURRENT AMT $ 81,321.78%
1. 000 0. 000
EACH 1. 000
8, 292. 25000 1. 000
44.000 44.000
LF 0. 000
1, 470. 22000 44.000
1. 000 0. 000
EACH 1. 000
16, 632. 10000 1. 000
CAT 0302 CURRENT AMI  $ 89,614.03 %

Page 10

ESTI MATE RUN11/07/2018

215, 120.

8,292.

6, 196.

16, 632.

8, 292.

16, 632.

24,924,

37% 36, 558
.00
64, 689.
10
16, 632.
10% 81, 321
25
8, 292.
.00
64, 689.
10
16, 632
35% 89, 614.

16: 03: 02
CUMULATI VE
AMOUNT
.00
0. 00
30% 531,510.44
25
8,292. 25
.00
22,070. 24
12
6, 196. 12

68

25

68



CONTI D: C21744 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21744-BI D ESTI MATE RUN11/07/2018
PRQIECT: NHPP1602- 164 ESTI MATE NO 0004 16: 03: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 SIGN-O-09-S

0490 202-00805 *Renpoval of Overhead Sign Structure 1. 000 0. 000
EACH 1. 000 8,292.25
8, 292. 25000 1. 000 8,292.25
0495 503-00042 Drilled Caisson (42 Inch) 16. 000 16. 000
LF 0. 000 0. 00
1, 379. 39000 16. 000 22,070. 24
0500 614-32900 *Monotube Overhead Sign Cantilever (Install Only) 1. 000 0. 000
EACH 1.000 6,196.12
6,196. 12000 1. 000 6,196. 12

CAT 0303 CURRENT AMI  $ 36,558.61% 14,488.37 % 36, 558. 61
CAT NO0304 SIGN-N-09-D

0505 503-00042 Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 379. 39000 17. 000 23, 449. 63
0510 614-32900  *Monotube Overhead Sign Cantilever (Install Only) 1. 000 0. 000
EACH 1. 000 6,196.12
6,196. 12000 1. 000 6,196. 12
CAT 0304 CURRENT AMT  $ 29,645.75% 6,196.12 % 29, 645. 75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0515 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
23, 094. 50000 1. 000 23, 094. 50
0520 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0530 620-00045 Li qui dat ed Damages Extend Conpl etion Date, Add -28.000 0. 000
Haruidated bamges DAY - 28.000 - 61, 600. 00
2, 200. 00000 - 28.000 -61, 600. 00

CAT 0400 CURRENT AMT $ -36,855.50% -61,600.00% -36,855.50

PROJECT TOTAL CURRENT AMI $ 1,672,146.90$% 230,249.61% 768,353.72



